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ESTIMATE RUN 07/07/2009

ESTIMATE SUMMARY 08:43:31

CONTID: C15746         ESTIMATE NO: 0008 PROG 2005

PCN: 15746-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Rubbilization S of SH 56 PERCENT TIME:

PROJECT NO: IM 0253-194                   

I-25 Rubbilization S of SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/07/2009 DATE TIME STARTED 02/26/2007

1707 COLE BOULEVARD SUITE 100 DATE LET 01/25/2007 DATE WORK BEGAN

 DATE AWARDED 02/01/2007 DATE TIME STOPPED 02/25/2009

 DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED 02/25/2009

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 02/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,498,295.52 PARTICIPATING $ $ 8,402.00

AWARD PROJECT AMT: 8,998,479.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

147 WORK DAYS

WORK DAYS144

92.32%

575,818.84

8,402.00

8,402.00

8,402.00

$

$

$

$

6,922,476.68

0.00

6,922,476.68

0.00

6,922,476.68

-134,977.19

0.00

6,787,499.49

0.00

AMOUNT DUE 6,787,499.49 8,402.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,402.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

147.0
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PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.000

L S 0.000 0.00

2,300.00000 0.000 0.00

201-00000  
 

0010 REMOVAL OF CONCRETE PAVEMENT 10,000.000 3,988.000

SY  0.000 0.00

16.00000 3,988.000 63,808.00

202-00210  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 3,270.000 3,270.000

LF  0.000 0.00

3.00000 3,270.000 9,810.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

124.00000 8.000 992.00

202-01300  
 

0025 BLADING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01500  
 

0030 *TOPSOIL 7,741.000 7,740.600

CY  0.000 0.00

13.50000 7,740.600 104,498.10

207-00205  
 

0035 *EROSION LOG (12 INCH) 380.000 380.000

LF  0.000 0.00

4.00000 380.000 1,520.00

208-00002  
 

0040 CONCRETE WASHOUT STRUCTURE 0.000 0.000

EACH 0.000 0.00

555.00000 0.000 0.00

208-00045  
 

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

208-00070  
 

0050 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00200  
 

0051 RESET GUARDRAIL TYPE 3 CMO 2 425.000 425.000

LF  0.000 0.00

18.85000 425.000 8,011.25

210-01130  
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PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0052 RESET END ANCHORAGE CMO 2 2.000 2.000

EACH 0.000 0.00

875.00000 2.000 1,750.00

210-01200  
 

0055 *SEEDING (NATIVE) 20.000 0.000

ACRE 0.000 0.00

350.00000 0.000 0.00

212-00006  
 

0060 *MULCHING (WEED FREE HAY) 20.000 0.000

ACRE 0.000 0.00

260.00000 0.000 0.00

213-00002  
 

0065 *MULCH TACKIFIER 4,000.000 0.000

LB  0.000 0.00

1.50000 0.000 0.00

213-00061  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 229.850

TON 0.000 0.00

125.00000 229.850 28,731.25

403-00720  
 

0075 STONE MATRIX ASPHALT 17,286.110 17,286.110

TON 0.000 0.00

82.00000 17,286.110 1,417,461.02

403-09210  
 

0080 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 40,281.290 40,281.290

TON 0.000 0.00

70.00000 40,281.290 2,819,690.30

403-34871  
 

0085 *RUBBILIZATION OF CONCRETE PAVEMENT (RESONANT BREAKER) 66,597.000 66,597.000

SY  0.000 0.00

5.35000 66,597.000 356,293.95

412-18020  
 

0090 *RUBBILIZATION OF CONCRETE PAVEMENT (MULTI-HEAD 
BREAKER) 

67,205.000 67,205.000

SY  0.000 0.00

3.85000 67,205.000 258,739.25

412-18030  
 

0095 PIPE EDGE DRAIN 33,892.000 33,892.000

LF  0.000 0.00

9.50000 33,892.000 321,974.00

605-82100  
 

0100 SUBSURFACE DRAIN OUTLET 625.000 625.000

LF  0.000 0.00

20.00000 625.000 12,500.00

605-84000  
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PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,127.000 3,127.000

LF  0.000 0.00

15.00000 3,127.000 46,905.00

606-00301  
 

0110 *TRANSITION TYPE 3G 6.000 6.000

EACH 0.000 0.00

1,000.00000 6.000 6,000.00

606-01370  
 

0115 *TRANSITION TYPE 3H 4.000 4.000

EACH 0.000 0.00

510.00000 4.000 2,040.00

606-01380  
 

0120 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

4,200.00000 2.000 8,400.00

606-01460  
 

0125 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

606-02003  
 

0130 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,500.00000 6.000 9,000.00

606-02005  
 

0135 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11525  
 

0140 CURB TYPE 6 (SECTION M) 2,466.000 2,466.000

LF  0.000 0.00

10.00000 2,466.000 24,660.00

609-60011  
 

0145 *DELINEATOR (TYPE I) 131.000 131.000

EACH 0.000 0.00

18.00000 131.000 2,358.00

612-00001  
 

0150 *DELINEATOR (TYPE III) 18.000 18.000

EACH 0.000 0.00

24.00000 18.000 432.00

612-00003  
 

0155 *RUMBLE STRIP 59,625.000 59,625.000

LF  0.000 0.00

0.15000 59,625.000 8,943.75

614-80385  
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PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

955,000.00000 1.000 955,000.00

626-00000  
 

0170 *EPOXY PAVEMENT MARKING 266.000 255.000

GAL 0.000 0.00

76.00000 255.000 19,380.00

627-00005  
 

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 1,500.000 1,006.000

GAL 163.000 4,401.00

27.00000 1,169.000 31,563.00

627-00011  
 

0180 *FLAGGING 3,600.000 3,408.000

HOUR 0.000 0.00

22.00000 3,408.000 74,976.00

630-00000  
 

0185 *UNIFORMED TRAFFIC CONTROL 300.000 0.000

HOUR 73.500 1,176.00

16.00000 73.500 1,176.00

630-00003  
 

0190 *TRAFFIC CONTROL INSPECTION 120.000 96.000

DAY 0.000 0.00

100.00000 96.000 9,600.00

630-00007  
 

0195 *TRAFFIC CONTROL MANAGEMENT 144.000 132.000

DAY 0.000 0.00

1,100.00000 132.000 145,200.00

630-00012  
 

0200 *FLASHING BEACON (SOLAR) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

630-80002  
 

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000

EACH 13.000 585.00

45.00000 13.000 585.00

630-80341  
 

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 45.000

EACH 0.000 0.00

166.00000 45.000 7,470.00

630-80342  
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PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 26.000

EACH 0.000 0.00

166.00000 26.000 4,316.00

630-80343  
 

0220 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

15,500.00000 2.000 31,000.00

630-80355  
 

0225 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

3,000.00000 2.000 6,000.00

630-80358  
 

0230 *DRUM CHANNELIZING DEVICE 80.000 40.000

EACH 40.000 2,240.00

56.00000 80.000 4,480.00

630-80360  
 

0235 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000

EACH 0.000 0.00

2,000.00000 8.000 16,000.00

630-80363  
 

0240 *TRAFFIC CONE 325.000 325.000

EACH 0.000 0.00

12.00000 325.000 3,900.00

630-80380  
 

0250 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 2.000

EACH 0.000 0.00

50,000.00000 2.000 100,000.00

630-85040  
 

0251 ADDED ITEM (DAY)/ ADDITIONAL TRAFFIC CONTROL 3.000 3.000

DAY 0.000 0.00

2,288.00000 3.000 6,864.00

900-00005  
 

0255 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 -139,592.580

F A 0.000 0.00

1.00000 -139,592.580 -139,592.58

700-70012  
 

0265 F/A FUEL COST ADJUSTMENT 25,000.000 24,271.430

F A 0.000 0.00

1.00000 24,271.430 24,271.43

700-70016  
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PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A ROADWAY SMOOTHNESS INCENTIVE 32,000.000 -7,378.790

F A 0.000 0.00

1.00000 -7,378.790 -7,378.79

700-70018  
 

0275 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0350 ADDED ITEM (DOLLAR)/ 0.000 -31,146.750

DOL 0.000 0.00

1.00000 -31,146.750 -31,146.75

900-00006  
 

CAT 0200 $8,402.00 6,807,681.18CURRENT AMT 7,383,500.02 $$

CAT NO0300 STRUCTURES 

0295 *REMOVAL OF BRIDGE RAILING 364.000 364.000

LF  0.000 0.00

6.00000 364.000 2,184.00

202-00425  
 

0300 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 5.000 5.000

SY  0.000 0.00

710.00000 5.000 3,550.00

202-00453  
 

0305 SANDBLASTING REINFORCING STEEL 5.000 5.000

SY  0.000 0.00

9.50000 5.000 47.50

202-05100  
 

0310 *WATERPROOFING (MEMBRANE)(SPECIAL) 395.000 395.000

SY  0.000 0.00

86.00000 395.000 33,970.00

515-00122  
 



CONTID: C15746         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15746-BID    ESTIMATE RUN 07/07/2009

PROJECT: IM 0253-194                   ESTIMATE NO: 0008 08:43:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0315 CONCRETE SEALER 0.000 0.000

SY  0.000 0.00

11.00000 0.000 0.00

515-00400  
 

0320 *CONCRETE CLASS E 1.000 1.000

CY  0.000 0.00

3,500.00000 1.000 3,500.00

601-04000  
 

0325 *BRIDGE RAIL TYPE 10R 364.000 364.000

LF  0.000 0.00

96.00000 364.000 34,944.00

606-11010  
 

CAT 0300 $0.00 78,195.50CURRENT AMT 78,195.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0335 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0340 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

620-00020  
 

CAT 0400 $0.00 36,600.00CURRENT AMT 36,600.00 $$

PROJECT TOTAL 8,402.00 $ 6,922,476.68CURRENT AMT 7,498,295.52 $$


